

SANITARY / SEWER & STORMWATER INFRASTRUCTURE IMPROVEMENT PROJECT

WORK SCHEDULE

Week of September 22nd

DATE	LOCATION	PROJECT	COMPANY	COMMENTS
9/22/25	1 st St E @ 176 th Ave E	Emergency Repair of shattered sanitary sewer line	GUSC	Will require the closure of 1 st ST E for approximately one week
22- Sep through 26- Sept	Various locations	Digging for projects across town	GUSC	
22-Sep through 26- Sept	182 Ave E	CCTV & lining of laterals	BLD	
22-Sep through 26- Sept	180 Ave E	CCTV & lining of laterals	BLD	
22-Sep through 26- Sept	Various locations	CCTV & lining of mains	APS	