SANITARY / SEWER & STORMWATER INFRASTRUCTURE IMPROVEMENT PROJECT

WORK SCHEDULE

Week of October 13th

DATE	LOCATION	PROJECT	COMPANY	COMMENTS
10-13	Gulf Blvd (by 181st Ave	Repair of Sewer Collapse	GUSC	Will require closure of lane
	W & 180 th Ave W)			on Gulf Blvd for the week.
10-13	2nd Street and 174 th	CCTV	BLD	
	Ave E			
10-14	174 th Terr	CCTV	BLD	
10-15	174 Ave E	CCTV	BLD	
10-16	Various Locations	CCTV	BLD	
10-17	Various Locations on	CCTV	BLD	
	Gulf Blvd			
October 17	182 Ave E	Lining of laterals	BLD	